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County Assessors llapping Program

Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information
Office website once every month. The State Land Information Board and other major
stake-holders are on an email distribution list that will contain a quick summary of the
program status and a link to the detailed report on the website. For additional

| information, visit the County Assessors Mapping Program (CAMP) website at:

http://www.gis.state.ar.us/AGIO/CAMP/status.htm

Below is a list of County Assessors Mapping Program (CAMP) milestones:

Received Soil Survey Geographic (SSURGO) data for 13 counties. The SSURGO

data was linked to ACD soil types for 10 of those 13. The following counties have
SSURGO data linked with ACD soil types: Craighead, Crittenden, Cross, Lee,
Mississippi, Perry, Phillips, Poinsett, Pulaski, St. Francis, and Clay.

62 counties have indicated they intend to join the CAMP program
60 of these Counties have returned a signed Memorandum Of Understanding
(MOU) confirming their spot in the program.

Upcoming Events and Tasks

Here is an overview of some of the upcoming events for the CAMP program:

AGIO has an outline drafted for State Cadastral Standards

AGIO has requested points files from the Counties currently underway to check
the linkage between the CAMA database and the points file.

Attending the County Assessor summer meeting held in Hot Springs, AR
AGIO and AACD plan on meeting with CAMA providers to discuss
standardization of CAMA database.

The following Counties are tentatively scheduled for training on June 23-25:
Clark, Fulton, Johnson, Marion, Oachita, Prairie, Saline, Scott, Van Buren, and
Woodruff.

We are currently looking at pilot counties to set up a direct connection between
the ArcGIS points layer and the Windows based CAMA system.



The following is a list of meetings that have taken place over the last month:
e The following counties went through training on April 23-25: Arkansas, Bradley
Clay, Jackson, Montgomery, Newton, St. Francis, and Yell.
e Attended the Intelligent Land Records Management conference put on by ESRI in
Hot Springs, AR.

Status Overview

We have gotten 50 counties trained and started, with another group of counties
coming in for training in June the number of counties started in Phase I will soon be 60.
A breakdown as to where each county stands is provided below. At the County Assessor
summer retreat we will be meeting with CAMA providers to identify a county that will
be the pilot for creating a ‘live’ link between the ArcGIS points file and the CAMA
database. We are also in the final stages of creating a rough draft of the State Cadastral
Mapping Standard.

For a breakdown of each county visit the new clickable map at:
http://www.gis.state.ar.us/Downloads/GIS/camp/Clickable_map/Status_5_15 03.htm

Or see map below for a State wide overview:
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Table 1

Carroll

County Needs to be contacted 5/15/03

Cleburne County took training in Jan., however just received hardware and

County software last month and has 600 points placed. 5/15/03

Greene

County County began Phase | in Nov. 2002 and has 2844 points placed. 5/15/03

Hot Spring County took training in Mar. 2003 and has just received hardware

County and software. They have started with Phase | 5/15/03

Izard County | County began Phase | in Mar. 2003 and has 5/15/03
County took training for Phase | in Mar. 2003 and points for CAMA

Lincoln entries were created by another entity, all that is required is adding

County the Parcel-id number and linking to CAMA database. 5/15/03

Lonoke

County County began Phase | in Nov 2002 and has 8913 points captured 5/15/03

Madison

County County began Phase | in Mar. 2003 and has 2000 points placed 5/15/03

Miller County | Counties Digital Cadastral data is being developed by a contractor. 5/15/03

Mississippi

County Started Phase | on Nov. 2003 and has 4500 points placed 5/15/03

Nevada

County Needs to be contacted 5/15/03

Newton County has taken Phase | training but is currently waiting to receive

County hardware and software. 5/15/03
County parcel data is being created by Planning and Development

Prairie County | District 5/15/03




Pulaski

County County has started Phase || 5/15/03

Searcy County has taken Phase | training but is currently waiting for

County software to be delivered 5/15/03
County began Phase | in Jan. 2003, and coordinating with the City

Washington of Fayetteville and the City of Springdale they have captured 64,140

County points. 5/15/03
County took training in April 2003, but is waiting for hardware and

Yell County software to arrive. 5/15/03

Arkansas County took training in April 2003, has received hardware and

County software but has yet to begin capturing points. 5/15/03

Ashley

County County began Phase | in Mar. 2003 and has captured 2578 points 5/15/03

Baxter County | County needs to be contacted 5/15/03

Benton County took Phase | training in Jan. 2003, they are in the process of

County contracting the creation of data. 5/15/03

Boone County | County started Phase | in Jan. 2003 and has 6719 points captured 5/15/03

Bradley County took Phase | training in Mar. 2003, has received software

County and hardware but has yet to begin capturing points. 5/15/03

Calhoun County took Phase | training in Mar. 2003 and is waiting for

County hardware and software to be delivered. 5/15/03
County took Phase | training in Jan. 2003 and has yet to start

Chicot County | capturing points. 5/15/03

Clark County | County is scheduled to begin Phase | in June 2003. 5/15/03

Clay County County began Phase | in Mar. 2003 and has 100 points placed 5/15/03

Cleveland

County Needs to be contacted 5/15/03

Columbia

County Needs to be contacted 5/15/03




Conway

County County began Phase | in Nov. 2002 and has captured 11151 points 5/15/03

Craighead County began Phase | in Jan. 2003 and has approximately 3566

County points placed 5/15/03

Crawford

County County has begun Phase Il and has 3000 parcel polygons built. 5/15/03

Crittenden

County Needs to be contacted 5/15/03

Cross County | County started Phase | in Nov. 2003 and has 10000 points placed 5/15/03

Dallas County | Needs to be contacted 5/15/03
County took training in Mar. 2003 and is waiting for hardware and

Desha County | software to be delivered. 5/15/03

Drew County | County has begun Phase | 5/15/03

Faulkner County started Phase | in Nov. 2003 and has approximately 9411

County points placed 5/15/03

Franklin

County County started Phase | in Jan. 2003 and has 200 points placed 5/15/03

Fulton County | County is scheduled to begin Phase | in June 2003 5/15/03

Garland County has taken Phase | training Mar. 2003 and is waiting for

County hardware and software to be delivered 5/15/03
County took training in Mar. 2003 and is waiting for software to be

Grant County [ delivered. 5/15/03

Hempstead County took training in Mar. 2003, has just received hardware and

County software and will beginning Phase | shortly. 5/15/03

Howard County took Phase I training in Mar., has just received hardware

County and software and will begin shortly. 5/15/03

Independence

County County began Phase | in Jan. 2003 and has 1737 points placed. 5/15/03




Jackson

County County began Phase | in Mar. 2003 and has captured 100 points. 5/15/03
Jefferson

County County began Phase | in Nov. 2002 and has 21303 points placed 5/15/03
Johnson

County County is scheduled to begin Phase | in June 2003 5/15/03
Lafayette

County County needs to be contacted 5/15/03
Lawrence

County County began Phase | in Mar. and has 1310 points placed 5/15/03
Lee County Needs to be contacted 5/15/03
Little River

County Needs to be contacted 5/15/03
Logan County | Needs to be contacted. 5/15/03
Marion

County County is scheduled to begin Phase | in June 2003 5/15/03
Monroe

County County is scheduled to begin Phase | 5/15/03
Montgomery County took Phase | training in Mar. and is waiting for hardware and

County software to be delivered 5/15/03
Ouachita

County County is scheduled to begin Phase | in June 2003 5/15/03
Perry County | Needs to be contacted. 5/15/03
Phillips

County County began Phase | in Mar. 2003 and has 100 points placed. 5/15/03
Pike County Needs to be contacted 5/15/03
Poinsett

County County started Phase | in Jan. 2003 and has 8200 points placed 5/15/03




Polk County County started Phase | in Jan. 2003 and has 3865 points placed 5/15/03

Pope County | County began Phase | and has 13000 points placed 5/15/03

Randolph County took Phase | training in Mar. 2003 and has yet to start

County capturing points. 5/15/03

Saline County | County is scheduled to begin Phase | in June 2003 5/15/03
County is scheduled to begin Phase | in June, point data is being

Scott County | created by an outside entity. 5/15/03

Sebastian County began Phase | in Jan. 2003 and is talking with contractors to

County create data. 5/15/03

Sevier County | County is scheduled to begin Phase | 5/15/03
County began Phase | in Nov. 2002 and has approximately 210

Sharp County | points placed 5/15/03

St. Francis County has taken Phase | training and is waiting to hire employee

County for program. 5/15/03
County entered into Phase | in Mar. 2003 and has 2500 points

Stone County | placed 5/15/03

Union County | County is scheduled to begin Phase | 5/15/03

Van Buren

County County is scheduled to begin Phase | in June 2003 5/15/03

White County | County started Phase | in Nov. 2002 and has 7426 points placed 5/15/03

Woodruff

County County is scheduled to begin Phase | in June 2003 5/15/03




